



526 BOSTON POST ROAD
WAYLAND, MA 01778

T: 508-358-0790
F: 508-358-0791

J.R. Lowell Elementary School
Watertown, MA
#1613.00

Change Order #004
10/24/2022

PR #	PCO#	Brief Description	Rcvd	Proposed \$
8	17.2	CE #024 - PR #008 - Garden Area Modifications	10/17/2022	\$24,471.34
16	47.1	CE #055 - PR #016 - Door Hardware Modifications	9/22/2022	\$9,211.80
	69	CE #075 - RFI #140 - Drinking Fountains & SPED SK-1 Sink Existing Rough Plumbing Change & Walls Opened	9/14/2022	\$5,174.57
	78	CE #085 - Zone 2 Wall Reconstruction	9/28/2022	\$37,781.68
	79	CE #087 - Repair of Existing Conduits Under Gym Floor	9/16/2022	\$14,206.72
	81	CE #090 - RFI #190 - Seismic Restraints Requested by Local Plumbing Inspector	9/23/2022	\$22,969.17
19R1	83.1	Level 1 Zone 1 Wood Subfloor	10/17/2022	\$99,157.70
14R1	84	CE #093 - PR #014R1 - Revised Walcott, Fuller, and George Intersection Modification	10/20/2022	\$26,047.72
21R1	86.1	CE #095 - Zone 2 Wall Fur Out (PR #021/PR #021r1)	10/4/2022	\$311,755.74
21	91	CE #100 - PR #021 - Furring Walls at Existing Interior Partitions (Electrical Work)	10/11/2022	\$113,288.22
	92	CE #101 - RFI #180 - Zone 1 Sanitary Inverts	10/14/2022	\$3,951.68

\$668,016.34