



# KEY NOTES

-  CONSTRUCTION FENCE
-  TREE PROTECTION
-  5' WALKWAY
-  PROPOSED SANITARY LINE
-  TEMPORARY PARKING FOR TEACHERS/STAFF (CONSTRUCTED FALL 2021)
-  CONTRACTOR LAYDOWN AREA
-  CONSTRUCTION ENTRANCE
-  PROPOSED BUILDING ADDITION
-  EXISTING PARKING 36 SPACES
-  PLAYGROUND AREA

# LOWELL PHASE 1

APR 2022 - JUN 2022

