



KEY NOTES

- PROJECT BOUNDARY
- CONSTRUCTION AREA
- CONSTRUCTION FENCE
- TREE PROTECTION

- LANDSCAPE AREA
- PLAYGROUND AREA
- CONSTRUCTION ENTRANCE AND CONTRACTOR LAYDOWN AREA
- ASPHALT PARKING LOT AND RAISED CROSSING. CONTRACTOR TO PROVIDE TEMPORARY PARKING DURING CONSTRUCTION.
- DEMO EXISTING Z BUILDING
- WINTHROP INTERSECTION WORK TO OCCUR FROM JUN 2022 - AUG 2022
- BIORETENTION AREAS

**HOSMER
PHASE 2**
JAN 2022-AUG 2022

