

INTEGRATED CONTRACT DESIGN, INC.

800 NE Stokes Terrace, Jensen Beach, FL 34957
 Phone 978-609-4220
 e-mail: nlohrer@icdinc.com

Transmittal

Attn:
 William R. O'Malley

Date: 29 Jul, 2021	No. of Pages Incl. Cover 1
-----------------------	-------------------------------

Firm:
 W.B. Mason Co., Inc.
 1 Speen Street
 Framingham, MA 01701

Project: Cunniff and Hosmer Elementary Schools
 From:
 Nancy Lohrer

Phone No: 508-400-5146
 Fax No:

For Your:	Sent Via:
<input type="radio"/> Review <input checked="" type="radio"/> Record <input type="radio"/> Approval <input type="radio"/> Distribution <input type="radio"/> Other	<input type="radio"/> Mail <input type="radio"/> Fax <input type="radio"/> UPS <input type="radio"/> Messenger <input checked="" type="radio"/> Other

CHANGE ORDER 1

Please process the following change in regard to your purchase order:

Original PO#:	
Change Order#:	
Previous PO Amount:	\$298,291.50

Add:

ITEM NO.	QUA.	DESCRIPTION	UNIT COST	EXTENDED COST
OD2.1	13	Teacher's Desk w/ Mobile, Box, File Pedestal	\$1441.09	\$18,734.17
OS2.2	13	Cosmo Midback Mesh Chair, Hard Floor Casters	\$ 405.49	\$ 5,271.37

Revised PO Amount: \$322,297.04

A revised FF&E PO Attachment reflecting the above changes is provided for your convenience. If you have any questions or require further information, please do not hesitate to contact me.

Copy To:

Signed: _____