

526 BOSTON POST ROAD WAYLAND, MA 01778 T: 508-358-0790 F: 508-358-0791

## CHANGE ORDER

CO No. **09** 

To: (Contractor)

Date:

**Architect:** 

**Brait Builders Corporation** 

57 Rockwood Road Marshfield, MA 02050

Attn: TJ Dahill

September 8, 2021

Ai3 Architects, LLC

**Project No.:** 1611.00 & 1612.00

Project Name: Hosmer & Cunniff Elementary

Schools

Contract Date: June 2020

Owner: Town of Watertown

The Contract	is chan	ged as follows:	
	No.	Description	<u>Amoun</u> t
	1	PV Interconnection & Battery Storage System (electrical portion only) per the attached Brait PCO #H-059.	\$787,198.92
	2	Modifications to the installation of CW8 (split frames where in conflict with steel beam) per the attached Brait PCO #H-062R1.	\$12,246.56
	3	Replace the 1" head flashing from SF5's on South Elevation with 3" head flashing per the attached Brait PCO #H-063R1.	
			\$3,463.86
	4	Partition modifications behind the hydration stations per the attached Brait PCO #H-066.	\$4,135.97

	Tota	I Change By This CO:	\$807,045.31
***** NOT VALID UN	TIL SIGNED BY THE OWNER, ARCH	HITECT, AND CONTRAC	TOR.****
The original Contract Sum was			\$94,955,000.00
Net change by previously author	\$1,339,512.30		
The Contract Sum prior to this C	hange Order was		\$96,294,512.30
The Contract Sum will be increa	ased by this Change Order in the amo	ount of	\$807,045.31
The new Contract Sum including	this Change Order will be		\$97,101,557.61
_	Completion for Cunniff was Completion for Hosmer was		
The Hosmer date of Substantial	Completion as of the date of this Chang Completion as of the date of this Chan	ge Order is	• •
		•	December 31, 2021

Copy To: Tom Finnegan, Hill International

Ai3 File